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1. INTRODUCTION 

The third CELI-Central Annual Work Plan covers the period between October 2013 and September 2014. 
The implementation of the Work Plan considers the dynamics of its territories and considers the demands of 
local actors (rural inhabitants, local authorities, institutions, private sector, other) in the structuring of its 
activities. In this sense the Work Plan is considered a living document that must respond to this environment 
in a timely manner. 

The mid-term review of fiscal year 2014 Work Plan presented herein, starting on the third quarter of 
implementation, incorporates adjustments primarily in the annex of its illustrative activities that respond to 
regional results obtained from the application of the criteria of the proposed rural development approach. 
This input provides technical support to the formulation of integrated activities mainly looking for the 
improvement and sustainability of livelihoods of the inhabitants of the program in its coverage areas. 

The implementation of WPFY014 in terms of committed resources reports a progress of 46% cumulative of 
quarters Q1 and Q2 (USD$13,5 million with 33 approved activities)  against the total projected budget (see  
Graph No. 1). Implementation during the first two quarters show a cumulative of 28% of the projection of 
disbursements presented for this fiscal year. It is projected that by the end of Q3 (June 2014) the approval of 
more than 90% of planned investment is achieved in the REC committees. 

For the purpose of monitoring, Annex 1 maintains the initial version of illustrative activities and includes a 
new column with comments on the adjustment to each one of them. Additionally, a new table/chart showing 
integrated activities proposed for the formulation in a term not exceeding three months is included. Under 
this approach, a reduction of proposed activities of more than 40% is evident compared to the initial 
proposal of WPFY014 (we went from 93 to 51). 

Finally, the program has included in its WPFY014 cross- cutting activities related to quality and export pilots 
of cocoa, access to financial services, rural development capacity-building, and knowledge and 
communications management. The approach of these activities has been further complemented and a new 
activity is included, which is the result of the entire experience of working with producer associations and 
assisting them in their operatibility so they can provide technical assistance and commercialization services to 
their members. 
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Graphic 1. Activities and Resources Commited in Fiscal Year 2014 
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2. PROGRAM STRATEGY  

2.1 RURAL DEVELOPMENT APPROACH 

The approach to this topic is detailed from advancements achieved in the construction of the methodology of 
“Encounters for Rural Development.” The methodology will be implemented in all micro-regions of 
program intervention. The application of the methodology will be accompanied by the deepening of the 
characterization of the territories based on the criteria of safety, feasibility, opportunity, and environmental 
sustainability with the participation of local actors. This methodology will allow for the establishment of an 
ongoing dialogue with the inhabitants of the territories, rebuilding their social networks, increasing their 
management skills, as well as identifying development initiatives built on the basis of their demands and 
priorities.  
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3.  WORK PLAN 

3.1 REGIONAL AND NATIONAL INITIATIVES 

Access to Financial Services and Financing – This initiative is complemented with the following: the 
dialogue with institutional actors based on the demands arising from productive dynamics in the territories 
has helped to define the following objectives: 

1. Establishment of alliances or agreements with banks to provide financial services in CSDI zones. 
Specifically, we will explore actions focused on productive chains and services through the use of 
new technologies. 

2. Assitance for the formation of saving and credit local groups (Grupos Locales de Ahorro y Crédito – 
GLAC) and micro credit (Banca Comunal) to achieve self-management, participation, and inclusion of 
inhabitants of the territory in order to facilitate access to better services. 

3. Technical assistance directed to grassroots productive organizations for the creation and/or 
strengthening of revolving funds (Fondos Rotatorios).  

4. Advising, training, and assistance to producer organizations to enable their access to the agricultural 
credit line of FINAGRO.   

USD$ 145,000 will be executed in the activity. 

Increasing the Competitiveness of Cocoa Producer Families – This activity is complemented with 
laboratory analysis that technically indicates the quality of cocoa samples originating from the CELI-Central 
geo-chart coverage. This will allow standardizing post-harvesting processes that will improve grain quality and 
enable the traceability of the cocoa. This strategy also includes the publication of a training manual that 
addresses the current status of cocoa in CELI-Central, market perspectives for export, as well as its 
restrictions and actions required to be implemented by cocoa producers and associations. This preparation 
stage will provide the elements to establish an institutional system that allows for the construction and 
provision of alternatives channels to producer organizations for commercialization that guarantee added value 
and higher income for producers and their families. USD$ 57,000 

Strengthened Capacities for Rural Development – This activity is characterized by the widespread 
application of the methodology of “Encounters of Rural Development” in each micro-region where actions 
under the rural development approach will be implemented. To provide installed capacity, the experience will 
be documented and systematized in order to develop knowledge management and ensuring the 
implementation of these processes by rural inhabitants, institutions, and development officials, among others. 
This activity will increase to USD$ 325,000 

Strengthening of Grassroots Producer Organizations – The capacity building in producer associations 
becomes a critical factor for the success and sustainability of interventions. This factor is evident in the 
formulation of income-generating activities of CELI-Central. One of the CELI Central´s approaches seeks to 
improve the quality of citizen participation in scenarios such as Rural Development Municipal Councils and 
social Politics Municipal Councils, as well as the generation of self-government capacities. Specifically, it is 
strategic to ensure that associations are operational and provide services to their members, such as technical 
assistance and commercialization. The participation of these associations in market spaces is conditioned on 
their participation in trade intermediation through instruments such as the purchases fund (fondo de compras). 
These aspects will be strengthened through the cross cutting technical assitance for all productive lines in the 
CELI-Central regions. USD$ 250,000 
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Knowledge and Communications Management – Many of the activities the program started more than a 
year ago have closed and some are close to completion. Good and bad experiences that regional and national 
teams have had throughout the process of formulation and implementation are worth documenting and 
related to different audiences that interact with the territories covered by the program. In this sense, an 
immediate necessity arises to begin the process of collection, publication, and institutionalization of these 
experiences, when the relevant cases allow for it. USAID has requested to move quickly in this process by 
integrating the knowledge management methodology with a clear proposal for the disclosure of the products 
resulting from this.  

Currently there is a structured ficha in approval process with identified cases to document in an initial time not 
exceeding four (4) months. 

 

3.2 TOTAL COSTS AND CRITICAL ASSUMPTIONS 

These estimates are based on the institutional management work developed to date within the context of the 
formulation of integrated activities. Given the scope (greater coverage, more resources more impacts), the 
large number of strategic partners and necessary coordination levels required for the structuring of these 
activities, it is possible that in some cases, the beginning of these activities is done in stages (sub-activities), 
while working on defining the participation of people/institutioan. The Law of Guaranties (Ley de Garantías) 
and the election process (presidential elections) may affect the the participation of public institutions in some 
activities. It is also expected that during the implmentantion of the activities new stakeholeders and initiatives 
may be involved in order to strengthen their sustainability and impact on regional dynamics. This will be part 
of the implementation of the activities itself.   

Table 1 provides the number of activities and commitments per region in detail. 

 

Table1: Annual Projections Per Regional – Total. MID TERM REVIEW - WPFY014 

Regional #  Activities 
CELI Central 

Commitments 
leverage Total Value (USD) 

Caquetá 8 $ 5.144.511 $ 11.171.414 $ 16.315.924 

Cauca/Valle del Cauca 13 $ 4.684.420 $ 13.838.578 $ 18.522.998 

Meta 9 $ 7.000.000 $ 19.221.248 $ 26.221.249 

Tolima 12 $ 5.376.616 $ 3.261.477 $ 8.638.093 

Nacional 9 $ 6.996.842 $ 9.078.261 $ 16.075.103 

TOTAL 51 $ 29.202.389 $ 56.570.978 $ 85.773.367 
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ANNEX 1 ILLUSTRATIVE LIST OF 

ACTIVITIES 

ANNEX 2 INTEGRATED LIST – MID-

TERM REVIEW 


